Tronox Stakeholders Meeting Summary
Thursday, October 26, 2017 8:30 a.m. — 4:30 p.m.
BIA Southwest Regional Office, Conference Room 133 BIA 1
1001 Indian School Road NW, Albuquerque, NM

Overall Outcomes for this meeting:
1) Share updates on stakeholder FY18 projects and activities and get general agreement;
2) Continue our discussion on remedy options;
3) Share update on Uranium Commission and identify possibilities for AUM briefings; and
4) Get general agreement on risk evaluation factors which will help us identify next steps for the
Tronox mines.

Representatives from the following agencies attended the meeting:
e Navajo Nation Environmental Protection Agency (NNEPA)
e Navajo Nation Abandoned Mine Lands (NNAML)
¢ Navajo Nation Department of Justice (NNDOJ)
e Navajo Nation Office of the President/Vice President (NNOPVP)
e New Mexico Environment Department (NMED)
e New Mexico Mining and Minerals Division (NMMMD)
e U.S. Environmental Protection Agency Regions 6 and 9 (U.S. EPA)

Participants: see sign-in sheet® (p. 14 — 15)

Summary

Approximately 40 people gathered on October 26, 2017 in Albuquerque for the Tronox Stakeholders
Meeting. The focus was on forward planning, including identifying projects and key activities for each
organization and area for FY18; continuing the discussion on remedy options; sharing updates on the
Uranium Commission and Team AUM; and coming to agreement on risk evaluation factors.

Action Items Identified during the Meeting (NOTE: Items in red are ongoing from previous meetings)

What Who By When Status

1. Provide Freida White with the GIS shape Kevin Shade Ongoing
files from the Ambrosia Lake Phase Il
Groundwater Assessment, which is not yet
complete.

2. Provide updated information on Region 6 Ben Banipal Ongoing
enforcement actions to NNDOJ when
appropriate.

3. Send afile of Tronox settlement mines Chip Poalinelli October 30,
broken out by region clarifying which mines 2017
are in Region 6 versus Region 9 to all
participants.

1 See Attachment 1 to this document. 90029457
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What

Who

By When

Status

4.

Work with Dr. Benn to set up a meeting to
discuss Region 6 projects and identify what
additional information NNEPA would like
from Region 6. Schedule the meeting for
after Region 6 sends the Phase Il GIS files to
NNEPA. At the meeting, cover enforcement
efforts being made in Region 6, including
PRPs being targeted. Also, schedule a site
visit for Dr. Benn.

Harrison Karr,
Freida White,
and Kevin Shade

November 15,
2017

Distribute future project information in
advance so people can read, digest, and
develop questions in preparation for the in-
person meetings.

Chip Poalinelli
and Kevin Shade

Ongoing

Add columns to the Tronox FY2018 Projects
Table (slide #6) including: past expenditures
and future projected expenditures, project
duration, description of project, whether it
is new or ongoing, amount requested, and
cost details of each project.

Chip Poalinelli

Ongoing

Ensure quarterly report names are
consistent with the Tronox Project Names.
Ensure the quarterly and annual report
summaries match the numbers on the
Tronox FY2018 Projects Table (slide #6) so
that the Navajo can compare expenditures.

Chip Poalinelli
and Kevin Shade

Ongoing

Develop a way to share the project names,
descriptions summarizing the projects,
benefits, and costs (shareable information
from the IGCEs) prior to the meetings.

Chip Poalinelli
and Maria
Alberty

Ongoing

Provide any additional comments or
guestions on the FY18 Proposed Projects
(slide #6) to Chip.

All participants

November 15,
2017

10.

Distribute the Accounting Strategy
document to all participants.

Chip Poalinelli

November 3,
2017

11.

Put site visits on the calendar distributed to
Navajo Nation agencies prior to the weekly
calls.

USEPA Region 9

Ongoing

12.

Change the 6th bullet of slide #9 to the
following: “Consideration of Upper
Management, UC (advisory body), and
community input and recommendations.”

Chip Poalinelli

November 15,
2017

13.

Delete the 2nd bullet (Institutional
Controls) on slide #10, as well as any other
instances of Institutional Controls
throughout the remainder of the
presentation. Send updated presentation

Chip Poalinelli
and Kevin Shade

November 15,
2017
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Tronox_Prioritization 10-20-2017.pptx per
the suggestions made in the Tronox Mine
Risk Evaluation Factors section of the
meeting summary below.

and Kevin Shade

2017

What Who By When Status
to Sarah Stokesbury for distribution with
notes.

14. Contact NMED regarding copper mines (i.e., | Kevin Shade November 3,
options for backfilling mining shafts). Also, 2017
speak to the New Mexico state geologist.

15. Speak to Pam Travis about finding the Bevel | Chip Poalinelli November 10,
Amendment citation and send it to Sarah 2017
for inclusion in the meeting summary.

16. Change the title of slide #24 from “Creation | Chip Poalinelli November 10,
of a Licensed Repository” to “Creation of a 2017
Permitted Repository.”

17. Schedule a technical presentation on one of | Chip Poalinelli Ongoing
the more feasible remedy alternatives at
each of the upcoming Tronox meetings.

18. Create the verbiage for an additional factor | Freida White November 30,
for non-surface water sources: “Mobility, 2017
Concentration, and Concentration of
Contaminant in Sediment” or “Hyporheic
Flow” and send it to Chip and Kevin.

19. Revise the PowerPoint slides for the Chip Poalinelli November 15,

Dr. Benn can attend.

and Kevin Shade

20. Send Dr. Benn the little financial booklet Kevin Shade November 15,
and ask him to identify anything more that 2017
he would like to see.

21. Reschedule financial meeting and ensure Chip Poalinelli November 15,

2017
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